

TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 09/18/2022	2023 website preparation	3h	N.W.	server and url preparation
2. 10/20/2022	general theme and layout brainstorming	3h	All team members	first team meeting
3. 10/11/2022	first design brainstorming	2h	everyone	
4. 10/12/2022	first subpages drafts	5h	N.W., A.H., J.W.	
5. 10/31/2022	our-team subpage finished	3h	N.W., A.H.	
6. 11/24/2022	first designbrief brainstorming	4h	All team members	

Advisor Name: Holger Brunsch

Student Initials: N.W.



Advisor Signature: _____



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 11/26/2022	website footer design and implementation	2h	N.W., J.W.	
2. 12/18/2022	our story, support page finished	3h	A.H., N.W.	
3. 18/22/2022	making of design and implementation	2h	N.W.	
4. 01/23/2023	imprint and contact design and implementation	3h	N.W.	
5. 02/22/2023	awards design and implementation	2:30h	A.H.	
6. 03/18/2023	projects design and implementation	3:30h	N.W.	

Advisor Name: Holger Brunsch Student Initials: N.W.

Advisor Signature: 



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 03/20/2023	news design and implementation	4h	A.H., J.W.	
2. 03/22/2023	landing page design and first implementation	2:30h	N.W., A.H.	
3. 03/24/2023	landing page implementation	3h	N.W., A.H.	
4. 04/02/2023	design brief final brainstorming	3h	All team members	
5. 04/12/2023	first design brief implementation	2h	N.W., J.W.	
6. 04/14/2023	design brief homepage draft	2h	L.W.	

Advisor Name: Holger Brunsch

Student Initials: N.W.

Advisor Signature: _____




TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 04/24/2023	design brief homepage finalization	2h	N.W. L.S.	
2. 05/09/2023	design brief first subpages	3h	L.S., L.W.	
3. 05/10/2023	design brief cost calculator	2h	A.H., J.W., L.W.	
4. 05/12/2023	design brief subpage finishes	3h	N.W., A.H.	
5. 05/13/2023	optimization for different browsers, mobile platforms	4h	N.W., A.H.	
6. 05/15/2023	general enhancements, last touches	3h	N.W.	

Advisor Name: Holger Brunsch

Student Initials: N.W.

Advisor Signature: 



TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 05/20/2023	plan of work log	2h	N.W.	
2.				
3.				
4.				
5.				
6.				

Advisor Name: Holger Brunsch Student Initials: N.W.

Advisor Signature: 

