

# TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
09/20/2023  1.	website preparation	3h	P. L., B. T., A. V.	server and url preparation
09/30/2023  2.	general theme brainstorming	3h	All team members	first big team meeting
10/01/2023  3.	brainstorming for initial concrete design ideas	2h	All team members	second big team meeting
10/02/2023  4.	design and implementation of the footer and navbar	3h	P. L.	
10/10/2023  5.	first draft for the landing page	3h	P. L., A. V., E. A	
10/12/2023  6.	first subpage drafts	4h	P. L., A. V., E. A., G. H.	involves project, our team and our story pages

# TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
10/20/2023  1.	first designbrief brainstorming	2h	All team members	
10/24/2023  2.	start of the designbrief research	2h	All team members	
10/28/2023  3.	completion of the project page	2h	P. L., E. A.	
11/01/2023  4.	completion of the our team page	3h	A. V., E. A.	
11/05/2023  5.	completion of the our story page	3h	G. H.	
11/10/2023  6.	Start working on the techedu page	2h	P. L.	

# TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
11/20/2023  1.	completion of the designbrief research	4h	B. T., A. V., G. H., A. H.	
11/22/2023  2.	start of the news page design and implementation	2h	A. H., A. V.	
11/24/2023  3.	completion of the techedu page	2h	P. L.	
11/25/2023  4.	designbrief preparation	1h	P. L.	url preparation
11/28/2023  5.	contact page design and functionality	3h	B. T., P. L.	
12/01/2023  6.	imprint design and implementation	1h	P. L.	

# TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/14/2023  1.	completion of support page	3h	P. L.	
01/12/2024  2.	start with the design of the designbrief	3h	P. L., E. A.	
01/20/2024  3.	creation of initial graphics for the design brief	3h	E. A.	
01/30/2024  4.	completion of the designbrief landing page	3h	P. L., A. V., E. A.	
02/10/2024  5.	work on about page	3h	B. T.	
02/24/2024  6.	completion of the solution page	3h	P. L.	

# TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
03/05/2024  1.	completion of designbrief practices page	3h	P. L., E. A.	
03/16/2024  2.	completion of awards page	3h	P. L.	
03/30/2024  3.	completion of making of page	3h	P. L.	only the design
04/10/2024  4.	start working on the designbrief "why" page	2h	P. L.	
04/22/2024  5.	completion of designbrief "why" page	3h	P. L., E. A.	
04/30/2024  6.	design of the missing graphics for the design letter	5h	E. A.	

# TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
05/01/2024  1.	writing the last missing texts for the design brief	3h	G. H., A. H., B. T.	
05/03/2024  2.	completion of designbrief "practice" pages	4h	P. L.	
05/05/2024  3.	noting the sources used (on the makingof page)	1h	P. L.	
05/06/2024  4.	completion of the landing page	4h	E. A., P. L.	
05/08/2024  5.	development of the "cost" page (designbrief)	4h	P. L.	
05/10/2024  6.	completion of the news page	2h	P. L., A. H.	

# TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
05/12/2024  1.	student copyright checklist	10 minutes	P. L.	
05/14/2024  2.	completion of the about page	1h	B. T., P. L.	
05/16/2024  3.	optimization for different browser and mobile platforms	3h	P. L.	
05/19/2024  4.	last touches, general enhancement	4h	P. L.	
05/19/2024  5.	completion of the whole designbrief	4h	P. L., B. T.	last touches, bug fixes
05/20/2024  6.	work log	2h	P. L.	